ACOUSTICS ADVISOR MONTHLY REPORT SYDNEY METRO WEST (SSI 10038 and SSI 192380571)

| For period: | August 2023 | Authorisation: | Dave Anderson, Acoustics Advisor |
|----------------|------------------|----------------|----------------------------------|
| Prepared by: | Dave Anderson | | |
| Date of issue: | 7 September 2023 | | |

| Date of issue: | 7 September 2023 | | | | | |
|---|-----------------------------|-------------------------|----------------|---------------------------------------|---|--|
| | | | 1 | | | |
| | | | | | | |
| Acoustics Advisor Alternate Acoustics Advisor | | | ` ' | | | |
| Dave Anderson | l | Larry Clark, David H | anson and Sa | av Shima | ada | |
| Document re | view | | | | | |
| Document | | | | Re | viewed | Endorsed / approved |
| Central Tunne | Iling Package (CT | P), AFJV | | | | |
| | S | ydney Olympic Park D | NVIS Rev 8 | Und | er review | |
| | | Five Dock DN | NVIS Rev 10 | | Υ | 16/8/23 |
| | | Burwood DN | NVIS Rev 11 | Und | er review | |
| | | m Wide (Tunnelling) D | | Und | er review | |
| North Strathfield DNVIS Rev 4 Addendum | | | Υ | 27/8/23 | | |
| Western Tunn | elling Package (W | | | | | |
| | | ad sewer inspection D | | | Υ | 14/8/23 |
| | | natta footpath repair D | | | Υ | 4/8/23 |
| Parramatta discharge line DNVIS Rev C | | | Υ | 4/8/23 | | |
| | elling Package (E7 | | | | | |
| Pro | <u>ject wide tunnelling</u> | g DNVIS update Rev | 1 (full scope) | | Υ | 25/8/23 |
| Inspections / | site visits | | | | | |
| Date | Locati | on | | Details | S | |
| 1 August | ETP P | yrmont, Hunter St | | Larry Clark joined the ER inspection. | | |
| 2 August | CTP F | ive Dock | | measu | red and disc | Dave Anderson cussed ventilation noise |
| 17 August | WTP F | Parramatta, Westmeac | 1 | David | OOH with Al Hanson and sed OOH wo | Dave Anderson |
| 17 August | СТР В | urwood North, Five Do | ock | David | Hanson and | DPE OOH inspection |
| 23 August | WTP F Dive | Parramatta, Westmeac | I, Clyde | Larry (| Clark joined t | he ER inspection |
| 24 August | CTP S | ydney Olympic Park, I | North | Larry (| Clark ioined t | he ER inspection |

| Meeting | | |
|-------------------------|-----------------------------------|---|
| Date | With | Purpose |
| 1, 8, 15, 22, 29 August | Sydney Metro, JCGJV, ER | Weekly environment meeting, ETP |
| 3 August | AFJV | Discuss CTP FDK ventilation noise issue |
| 7, 14, 21, 28 August | AFJV, Sydney Metro, ER | Environment meeting, CTP |
| 7, 21 August | Sydney Metro, GLC, ATC | Fortnightly works status |
| 9, 23, August | Sydney Metro, GLC, ER | Environment meeting, WTP |
| 14 August | DPE, ER | Monthly meeting with DPE compliance |
| 24 August | DPE, Sydney Metro, ER, AA | Monthly meeting with DPE |
| 30 August | Sydney Metro, Independent Auditor | Audit opening meeting |

Larry Clark joined the ER inspection

Strathfield, Five Dock

¹ Sydney Metro West Concept and Stage 1 (SSI 10038), Sydney Metro West Stage 2: Bays to Sydney CBD (SSI 19238057) shown in italics

| Noise and vibration issues, incidents, recommendations | | |
|--|--|--|
| Date | Contract / Location and details | |
| Ongoing | Ongoing recommendations to Sydney Metro for resolving discussions with AFJV about OOH ventilation noise at Five Dock exceeding NML. Endorsed DNVIS indicates noise within NML. | |
| Ongoing | GLC to investigate and respond to AA observation of WMD noise OOH exceeding NML with acoustic shed incomplete | |
| Ongoing | Sydney Metro / AFJV facilitating AA access to CTP real-time noise and vibration monitoring data (in accordance with condition A34(a) | |


| Examples of good practice in noise and vibration management | | |
|---|--|--|
| Date | Contract / Location and details | |
| August | Short term relocation of a recording studio business at Pyrmont | |
| 23 August | AFJV lowered the noise level of the squawker on the loader operating inside the spoil shed at The Bays. | |
| 31 August | AFJV installed timers on air conditioner units closest to residents at Burwood North so that they turn off at night. | |

| Notes | |
|----------------|--|
| Date | Contract / Location and details |
| From late June | Tunnelling of the Hunter Street cavern continuing, including 24/7 works. |
| August | Cavern excavation at Burwood North complete |
| | Cavern excavation at Five Dock now connected to Western site |
| | Roadheader excavation ongoing at Westmead and Clyde |
| From September | Hammering commenced at North Strathfield and Clyde Dive |

Noise and vibration complaints

10 noise and vibration complaints attributed to Sydney Metro during August: 1 from North Strathfield, 1 from Burwood North, 6 from Five Dock, 1 from Pyrmont and 1 from Hunter Street². All of the noise and vibration complaints in August were from OOH times (rather than standard hours). 3 of the 6 complaints from Five Dock related to a false trip of the fire alarm at the Eastern shed at approx. 0130 on 7 August. AFJV attended site immediately and investigated the cause to avoid this recurring. No work was in progress at the time.

Note: The chart shows noise and vibration (NV) complaints in standard hours and out of hours (OOH) periods. Some complaints relate to both time periods so the total number of NV complaints may be less than the sum of standard and OOH complaints.



Ongoing and upcoming noise and vibration risks

- Close out of CTP updated DNVISs
- Ongoing management of noise impacts at Five Dock and Burwood North.
- Work continuing to ramp up at Pyrmont and Hunter Street

² Sydney Metro West Concept and Stage 1 (SSI 10038), Sydney Metro West Stage 2: Bays to Sydney CBD (SSI 19238057) shown in italics